Implementation Roadmap — My Understanding of How Work Can Be Done

---

How I imagine the work getting done

Right now, we are in Milestone 1, which is mostly about building the base agent and understanding how planning works.

Since all of us are working on the same project, I think if everyone builds the base parts individually, we will end up with many different versions of the same thing. Later when we try to combine them, it may become confusing because the state structure, tools, and flows might not match.

So, from my perspective, the basic infrastructure should be built together first, so that everyone understands the same system and we all start from a common base.

Milestone 1 — Base Agent + Planning

In this stage the main things we are building are:

- The main agent loop
- How the agent receives a request
- How it plans tasks
- The TODO list tool
- How tasks are stored in state

Since this is the cognitive core of the system, I think it makes sense if everyone works together here.
Not necessarily doing the same coding line by line, but aligning on:

- How the TODO list is structured
- What the task format looks like
- How state is stored
- How planning is triggered

If this part differs for each person, then later delegation and memory sharing will become harder.
So, in my view Milestone 1 should be done as a full group learning + building phase.
We can still split work internally, for example:

- Some people focus on the planning prompt
- Some on the agent loop
- Some on state storage

- Some on testing and tracing

But the final output should be one aligned base agent architecture everyone understands.

Milestone 2 — Memory / File System

After planning comes context memory.
Here we are building the virtual file system, which is basically how the agent remembers things outside its context window.
This includes:

- Writing files
- Reading files
- Editing stored data
- Listing stored knowledge

Since memory will be shared across the whole agent system, I think the file structure should also be standardized early.
If each person stores memory differently, then sub-agents later won't be able to retrieve or use each other's outputs.
So again, I think the base file system layer should be built collectively first.
Once the base is ready, then smaller groups can experiment on top of it, like:

- Memory summarization
- Retrieval optimization
- Storage formats
- Compression methods

So, Milestone 2 can start collectively, then branch into smaller exploration groups.

Milestone 3 — Sub-Agent Delegation

This is where splitting into smaller groups makes the most sense.
Because here we are creating specialized agents.
For example:

- Research agent
- Summarization agent
- Analysis agent
- Writing agent
- Quality checking agent

Each group can take ownership of one sub-agent and go deeper into how it works.
Since all sub-agents plug into the same delegation interface, they don't need to be built by everyone together.
Instead, parallel development makes things faster and more interesting.
Later all sub-agents can be integrated back into the main system.

Integration Phase

Once planning, memory, and delegation are built, everyone needs to come together again.

Because integration requires alignment on:

- How agents communicate
- How memory is shared
- How delegation is triggered
- How outputs are synthesized

So, the flow becomes:

Together → Split → Together

Which in my view balances learning and speed.

Why I think this approach works

If we all work individually from the start:

- We duplicate effort
- We debug the same problems separately
- Integration becomes harder

If we work collectively on the base:

- We learn faster
- We debug together
- We understand the full system

Then splitting later allows:

- Specialization
- Ownership
- Faster sub-agent development

So, the idea is not to restrict individual work, but to align on infrastructure first, then diversify.